



Knox County Solar Update

Ratts 2 Solar Project

August 2021

As development of the Ratts 2 Solar Project continues, we have a few updates to share with you.

The appeal of the Area Plan Commission decision to approve the project's development plan application has been resolved. The APC approval, which is critical to the project moving forward, has been upheld. We appreciate the hard work and diligence of the APC during this process and the support of project landowners. Thank you!

The Ratts 2 team continues to make preparations for construction. On our current timeline, we anticipate construction to start in April 2022. In the near term, there are a few related activities that may be noticeable to you:

- Cultural studies will be performed within the project footprint later this month. This study work will be conducted on select parcels, and we are reaching out to those landowners.
- We will be seeking approval of our drainage plan from the Knox County Drainage Board. A date has not yet been set for this process.

We also want to make you aware that the construction of the nearby Ratts 1 Solar Project in Pike County is anticipated to begin this fall. The timeline for that project is ahead of Ratts 2, and you may notice more activity in the Ratts 1 area.

If you have questions about the Ratts 2 project, please don't hesitate to reach out to local representative Kent Utt. Kent can be reached at 812-890-7443 or email Kent.utt@gmail.com.

Thanks for your continued support of the Ratts 2 Solar Project!



AREVON

TENASKA[®]

Forward